
Project Facts 

Project Timeline 

Website & 
Email Subscription 

Post Closure:

Contractor 

Closure Window:

Bridge Closure 

Early Construction:

Project
completion: Oct. 31,
2023

Construction Contract 

Average Daily Traffic 

$71,900,000 

29,530 in 2023 

Kiewit Corportation 

July 2023 – Sept. 2023 

•

•

•

•

Sept. 2023 – Oct. 2023

July 2023 – Sept. 2023

Sept. 2022 – June 2023

Broadway Viaduct Replacement 

Bent 4 – 1 and 4 Columns 
Bent 1 – 3 and 4 Footings 
Stringer Removal / Sidewalk Removal N. Side

Completed Work

Remaining N. Sidewalk Demo.
East Abutment Wall Strip
Bent 4 Structure Exc.

Ongoing Work

Lane Closures March 30 - April 5

Continuous: A permanent traffic switch on SR 1 (Broadway) between
10th Ave S and 12th Ave S for bridge demolition reduces the bridge down
to 2 lanes in each direction and a single pedestrian path across the
bridge.

3/30 - 3/31, 8 p.m. – 5 a.m., There will be a double right lane closure on
SR-1 (Broadway) westbound between 10th Ave S and 12th Ave to
continue bridge demolition.

4/4 - 4/5, 8 p.m. – 5 a.m., There will be a double right lane closure on SR-
1 (Broadway) eastbound between 10th Ave S and 12th Ave to continue
bridge demolition.

11th Avenue

State Route 1 / Broadway

Nightly, 8 p.m. - 5 a.m., (excluding weekends) Full Closure from
Porter St. to McGavock St.
Continuous Full Greenway Closure


